BENGALURU SOLID WASTE MANAGEMENT LIMITED

TENDER DOCUMENT – KW4

(WORKS COSTING MORE THAN Rs. 100 LAKHS)

Name of Work- Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency.

BENGALURU SOLID WASTE MANAGEMENT LIMITED

Office of the Chief Engineer & Chief General Manager (Tech), BSWML, 1st Floor, UNI Building, Thimmaiah Road, Vasanth Nagar, Bengaluru–560 052.

Phone No: 7676299997

TENDERS FOR THE WORK OF

Sl No	Name of Work	Value of Work (in Lakhs)
1	Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency.	3911.79

TENDER REFERENCE	No. CE&CGM (Tech)/BSWML/TEND/01/2023-24 Date:31.10.2023
LAST DATE FOR SALE OF TENDER DOCUMENT	up to 17.11.2023 on or before 4.00 PM
PRE-BID MEETING WILL BE HELD ON	08.11.2023 at 3.00 PM
LAST DATE AND TIME FOR RECEIPT OF TENDERS	17.11.2023 on or before 4.00 PM
TIME AND DATE OF OPENING OF COVER ONE OF TENDERS	18.11.2023 at 4.30 PM
PLACE OF PRE-BID MEETING WILL BE HELD	Office of the Chief Engineer & Chief General Manager (Tech),BSWML, 1st Floor, UNI Building, Thimmaiah Road, Bengaluru-560052.
TIME AND DATE OF OPENING OF COVER TWO OF TENDERS	Will be intimated to the Qualified Tenderers
PLACE OF OPENING OF COVER TWO OF TENDERS AND ADDRESS FOR COMMUNICATION:	Office of the Chief Engineer & Chief General Manager (Tech), BSWML, 1st Floor,UNI Building, Thimmaiah Road, Bengaluru-560052.
	Off: Phone Mob: +91 7676299997

Contents

Section	Description	PageNo.
1	INVITATION FOR TENDERS (IFT)	4-6
2	INSTRUCTIONS TO TENDERERS (ITT)	7-16
3.	QUALIFICATION INFORMATION	17-19
4.	FORM OF TENDER, LETTER OF ACCEPTANCE, NOTICE TO PROCEED WITH THE WORK AND AGREEMENT FORM	20-23
5.	CONDITIONS OF CONTRACT (CC)	24-33
6.	CONTRACT DATA	34-37
7	SPECIFICATIONS	38-38
8	DRAWINGS	39-39
9.	BILL OF QUANTITIES	40-46
10.	FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT	47-47

SECTION 1: INVITATION FOR TENDERS (IFT)

BENGALURU SOLID WASTE MANAGEMENT LIMITED

Office of the Chief Engineer & Chief General Manager (Tech), BSWML, 1st Floor, UNI Building, Thimmaiah Road, Vasanth Nagar, Bengaluru–560 052.

****

No: CE&CGM (Tech)/BSWML/TEND/01/2023-24 Date:31.10.2023

Phone No: 7676299997

INVITATION FOR TENDERS (IFT)
SHORT TERM - TWO COVER TENDER
(Through kppp portal)

1. The Chief Engineer & Chief General Manager (Tech), Bengaluru Solid Waste Management Limited on behalf of the Managing Director, BSWML, Bengaluru from eligible bidders for the works detailed in the table below. The Bidders may submit tenders for works given in the table through KPPP portal of the Government of Karnataka (viz. https://kppp.karnataka.gov.in) The Bidders are advised to note the minimum qualification criteria specified in Clause 3 of the instructions to bidders to qualify for award of the contract.
2. Tender documents may be downloaded from the KPPP portal of the Government of Karnataka.
3. Other details can be seen in the tender documents.
4. GST will be paid separately.

Sl No.	Name of the work	Approx. Amount put to tender (Rs. in lakhs) Excluding GST	EMD (Amount in Rs.)	Cost of Tender Document	Contract completion period
1	Establishment and Development of New landfill site at Baiyappanahalli Sy,No.80 including O&M at Byatarayanapura Constituency	1999.17	Rs.1,00,000/- through e-payment under of the following i.e., online / RTGS / NEFT / OTC and the balance Rs.19,00,000/- by Bank Guarantee/FDR issued by Nationalized/Scheduled Bank	As per KPPP portal	3 Months

2	Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency	3911.79	Rs.1,00,000/- through e-payment under of the following i.e., online / RTGS / NEFT / OTC and the balance Rs.38,50,000/- by Bank Guarantee/FDR issued by Nationalized/Scheduled Bank	As per KPPP portal	5 Months
3	Development of Existing landfill site at Bagaluru Sy,No.271 including O&M at Byatarayanapura Constituency	3942.71	Rs.1,00,000/- through e-payment under of the following i.e., online / RTGS / NEFT / OTC and the balance Rs.38,50,000/- by Bank Guarantee/FDR issued by Nationalized/Scheduled Bank	As per KPPP portal	6 Months
4	Development of Existing landfill site at Mittaganahalli Sy,No.02 and Kannur Sy,No.50 including O&M at Mahadevapura Constituency	1999.26	Rs.1,00,000/- through e-payment under of the following i.e., online / RTGS / NEFT / OTC and the balance Rs.19,00,000/- by Bank Guarantee/FDR issued by Nationalized/Scheduled Bank	As per KPPP portal	2 Months
5	Bio-Mining Legacy waste at Mavallipura Sy,No.08	2390.83	Rs.1,00,000/- through e-payment under of the following i.e., online / RTGS / NEFT / OTC and the balance Rs.23,00,000/- by Bank Guarantee/FDR issued by Nationalized/Scheduled Bank	As per KPPP portal	16 Months

1. Pre bid meeting will be held on **08-11-2023** at 15:00 hours in office of the Chief Engineer & Chief General Manager (Tech), BSWML, UNI Building, Thimmaiah Road,Vasanth Nagar, Bengaluru - 52.
2. Technical Documents along with necessary information/documents must be uploaded to the KPPP portal https://kppp.karnataka.gov.in as per tender document on or before 16:00 hours on **17-11-2023** and First Folder containing the Technical bid will be opened through e-portal only on **18-11-2023** after **16:30** hours at the stipulated venue, in the presence of the Tenderers or their authorized representatives who wish to attend. If the office happens to be closed on the date of opening of the tenders as specified, the tenders will be opened on the next working day at the same time and venue.
3. The Employer shall not be liable for any delays due to system failure beyond its control. Even though the system will attempt to notify the Tenderers of any tender updates, the Employer shall not be liable for any information not received by the Tenderers. It is the

Tenderers responsibility to verify the KPPP portal for the latest information related to the tender, E-mail address of the Helpdesk is hphelpdesk.blr@intarvo.com. KPPP portal help desk telephone numbers are: 080-22371090/22373788. The tenderer is required to ensure browser capability of the computer well in advance to the last date and time for receipt of the tenders. The employer shall not be responsible for non-accessibility of KPPP portal due to internet connectivity issues and technical glitches.

4. Any corrigendum/addendum will be published in the KPPP portal only.

Sd/-
Chief Engineer & Chief General Manager
(Tech)
BSWML

Copy Submitted to the:

1. Hon'ble Managing Director, BSWML for kind information.
2. Chief Executive Officer (BSWML) for kind information.
3. Chief Operational Officer (BSWML) for kind information.
4. Chief Engineer & Chief General Manager (Technical), (BSWML) for kind Information.
5. Chief Secretary, BSWML for kind necessary action.
6. Chief Financial officer (BSWML) for kind information.
7. Office Copy.

Chief Engineer & Chief General Manager
(Tech)
BSWML

SECTION 2: INSTRUCTIONS TO TENDERERS (ITT)

Table of Clauses

			Page No.
A.	**General**		
	1.	Scope of Tender	8
	2.	Eligible Tenderers	8
	3.	Qualification of the Tenderer	8
	4.	One Tender per Tenderer	10
	5.	Cost of Tendering	10
	6.	Site Visit	10
B.	**Tender Documents**		
	7.	Content of Tender documents	10
	8.	Clarification of Tender Document	10
	9.	Amendment of Tender documents	10
C.	**Preparation of Tenders**		
	10.	Documents comprising the Tender	11
	11.	Tender prices	11
	12.	Tender validity	11
	13.	Earnest money deposit	12
	14.	Format and signing of Tender	12
D.	**Submission of Tenders**		
	15.	Sealing and marking of Tenders	12
	16.	Deadline for submission of Tenders	13
	17.	Late Tenders	13
	18.	Modification and Withdrawal of Tenders	13
E.	**Tender opening and evaluation**		
	19.	Opening of First Cover of all Tenders and evaluation to determine qualified Tenderers	13
	20.	Opening of Second Cover Tenders of qualified Tenders and evaluation	14
	21.	Process to be confidential	14
	22.	Clarification of Tenders	14
	23.	Examination of Tenders and determination of responsiveness	14
	24.	Correction of errors	14
	25.	Evaluation and comparison of Tenders	15
F.	**Award of contract**		
	26.	Award criteria	15
	27.	Employer"s right to accept any Tender and to reject any or all Tenders	15
	28.	Notification of award and signing of Agreement	15
	29.	Security deposit	16
	30.	Advance payment and Security	16
	31	Corrupt or Fraudulent Practices	16

A. General

1. Scope of Tender

The Chief Engineer & Chief General Manager (Tech), BSWML, on behalf of the Managing Director, BSWML (Referred to as Employer in these documents) invites ITEM RATE tenders following Two Cover tender procedure, from eligible Tenderers, for the works of "Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency." (as defined in these documents and referred to as "the works") detailed in the Table given in the Invitation for Tenders (IFT). The Tenderers may submit tenders for any or all of the works detailed in the table given in IFT.

2. Eligible Tenderers

Tenderers shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by the Government of Karnataka/BBMP. A Bidder shall be any individual, Firm, Agency registered BBMP, BDA, NH, PWD, CPWD or other central/state agencies with qualification as set forth in clause 3 below.

Tenders from Joint ventures are not acceptable.

3. Qualification of the Tenderer:

All Tenderers shall provide the requested information accurately and in sufficient detail in Section 3: Qualification information.
To qualify for award of this contract, each Tenderer in its name should have in the last five financial years (i.e. **2018-19 to 2022-23**)

(a) Achieved in at least two financial years a minimum financial turnover (in all classes of Civil Engineering and Solid Waste Management works) of **Rs.7850.00 lakhs**

(b) **Mandating satisfactorily completion as a prime** contractor, at least one similar nature of work in Establishment of New scientific landfill to as extent of 50% of the cost of the work **(Rs.1956.00 lakhs)**

(c) executed in any one financial year, the following minimum quantities of work:[1](usually 80% of the peak annual rate of construction)

SL No	Item	Unit	Qty
1	Earth work Excavation	Cum	39104.88
2	Construction of embankment	Cum	229081.44
3	Geosynthetic liner	Sqm	57672.72
4	HDPE textured membrane	Sqm	57672.72
5	Laying of geo textile	Sqm	57672.72
6	Providing Bio product	Liters	300000.00
8	Providing lemon grass	Liters	456000.00

(d) Deleted

(e) Deleted

Each Tenderer should further demonstrate:

(a) Availability by owning at least 50% of the required / specified key and critical equipment for this work and the remaining 50% can be deployed on lease / hire basis for all works provided the relevant documents (commitment agreements etc.) for availability for this work are furnished.

Sl No	Equipments	Nos
1	Vibratory Road Rollers	4 Nos
2	Tippers	10 Nos
3	Excavator like JCB/Hitachi Etc.,	8 Nos

(b) Liquid assets and /or availability of credit facilities of not less than **Rs.1173.53 Lakhs** (Credit lines/ letter of credit/ certificates from banks for meeting the fund requirement etc.

To qualify for a package of contracts made up of this and other contracts for which tenders are invited in this IFT, the Tenderer must demonstrate having experience and resources to meet the aggregate of the qualifying criteria for the individual contracts.
Sub-contractors‟ experience and resources shall not be taken into account in determining the Tenderer‟s compliance with the qualifying criteria except to the extent stated in 3.2 (d) and (e) above.
Tenderers who meet the above specified minimum qualifying criteria, will only be qualified, if their available tender capacity is more than the total tender value. The available tender capacity will be calculated as under:

Assessed available tender capacity = (A*N*1.5 - B)

Where

A = Maximum Value of Civil Engineering Works executed in any One Year during the last Five years **(updated to 2022-23 Price Level)** taking into account the Completed as well as Works in Progress.
N = Number of years prescribed for Completion of the Works for which Tenders are Invited i.e. 12 Months.
B = Value, at **2022-2023 Price Level on 10% Weightage per annum**, of Existing Commitments and on Going Works to be completed during the next 12 months including Monsoon Season.

Note: The statements showing the value of existing commitments and on-going works as well as the stipulated period of completion remaining for each of the works listed should be countersigned by the Employer in charge, not below the rank of an Executive Engineer or equivalent.

Even though the Tenderers meet the above criteria, they are subject to be disqualified if they have:

- made misleading or false representations in the forms, statements and attachments submitted in proof of the qualification requirements; and/or
- record of poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, litigation history, or financial failures etc.; and/or
- participated in the previous Tender for the same work and had quoted unreasonably high tender prices and could not furnish rational justification.

4. One Tender per Tenderer

Each tenderer shall submit only one tender for one package. A tenderer who submits or participates in more than one Tender (other than as a sub-contractor or in cases of alternatives that have been permitted or requested) will cause all the proposals with the Tenderer‟s participation to be disqualified.

5. Cost of Tendering:

The tenderer shall bear all costs associated with the preparation and submission of his tender, and the Employer will in no case be responsible and liable for those costs.

6. Site visit:

The Tenderer at his own responsibility and risk is encouraged to visit and examine the Site of Works and its surroundings and obtain all information that may be necessary for preparing the Tender and entering into a contract for construction of the Works. The cost of visiting the Site shall be at the Tenderer‟s own expense.

B. Tender documents

7. Content of Tender documents

The set of tender documents shall have all the Sections given in Page **3**
Both the sets should be completed and returned with the tender.

8. Clarification of Tender Documents

A prospective tenderer requiring any clarification of the tender documents may notify the Employer in writing or by cable (hereinafter "cable" includes telex and facsimile) at the Employer‟s address indicated in the invitation to tender. The Employer will respond to any request for clarification which he receives earlier than 15 days prior to the deadline for submission of tenders. Copies of the Employer‟s response will be forwarded to all purchasers of the tender documents, including a description of the enquiry but without identifying its source.

Pre-tender meeting:

The tenderer or his authorized representative is invited to attend a pre-tender meeting which will take place at Office of the Chief Engineer & Chief General Manager (Tech), BSWML, 1st Floor, UNI Building, Thimmaiah Road, Bengaluru-560052 **on 08.11.2023 at 3.00 PM.**
The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage.
The tenderer is requested to submit any questions in writing or by cable to reach the Employer not later than **08.11.2023 at 4.00PM.**
Minutes of the meeting, including the text of the questions raised (without identifying the source of enquiry) and the responses given will be transmitted without delay to all purchasers of the tender documents. Any modification of the tender documents listed in Sub-Clause 7.1 which may become necessary as a result of the pre-tender meeting shall be made by the Employer exclusively through the issue of an Addendum pursuant to Clause 9 and not through the minutes of the pre-tender meeting.
Non-attendance at the pre-tender meeting will not be a cause for disqualification of a tenderer.

9. Amendment of Tender documents

Before the deadline for submission of tenders, the Employer may modify the tender documents by issuing addenda.
Any addendum thus issued shall be part of the tender documents and shall be communicated in writing or by cable to all the purchasers of the tender documents.
To give prospective Tenderers reasonable time in which to take an addendum into account in preparing their tenders, the Employer shall extend as necessary the deadline for submission of tenders, in accordance with Sub-Clause 16.2 below

C. Preparation of Tenders

10. Documents comprising the Tender

The tender submitted by the Tenderer shall be in two covers and shall contain the documents as follows:

First Cover:
(a) Earnest Money Deposit;
(b) Qualification Information as per formats given in Section 3;

Second Cover:

(a) The Tender (in the format indicated in Section 4)
(b) Priced Bill of Quantities (Section 9);

and any other materials required to be completed and submitted by Tenderers in accordance with these instructions. The documents listed under Sections 3, 4, 6 and 9 shall be filled in without exception.

Tenderers submitting tenders together with other contracts stated in the IFT to form a package will so indicate in the tender together with any discounts offered for the award of more than one contract.

11. Tender prices

The contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of Quantities submitted by the Tenderer.

The Tenderer shall fill in rates and prices and line-item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total tender price (both in figures and words). **Items for which no rate or price is entered by the Tenderer will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities**. Corrections, if any, shall be made by crossing out, initialing, dating and rewriting.

All duties, taxes, and other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates, prices and total Tender Price submitted by the Tenderer.

The rates and prices quoted by the Tenderer shall be subject to adjustment during the performance of the Contract in accordance with the provisions of Clause of the Conditions of Contract

12. Tender validity

Tenders shall remain valid for a period not less than **One Hundered Eighty days (180)** after the deadline date for tender submission specified in Clause 16. A tender valid for a shorter period shall be rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the Tenderers may extend the period of validity for a specified additional period. The request and the Tenderers' responses shall be made in writing or by cable. A Tenderer may refuse the request without forfeiting his earnest money deposit. A Tenderer agreeing to the request will not be required or permitted to modify his tender, but will be required to extend the validity of his earnest money deposit for a period of the extension, and in compliance with Clause 13 in all respects.

13. Earnest money deposit

The Tenderer shall furnish, as part of his tender, Earnest Money Deposit (EMD) in the amount as mentioned in IFT for this particular Work. Further, out of the total EMD Amount only Rs. 1.00 Lakh (RupEEs One Lakh only) shall bepaid in the kppp portal using any of the following modes and the Balance Amount shall be in the form of Bank Guarantee from any Bank.

- Credit Card.
- Direct Debit.
- National Electronic Fund Transfer (NEFT).
- Over the Counter (OTC).

NEFT Payment Procedure:

If a Tenderer chooses to make Payment of EMD / Tender Processing FEE using Reserve Bank of India's (RBI) National Electronic Fund Transfer (NEFT) System, the Tenderer will need to log into kpppSystem, access the Tender for which Bid is being created and then select the NEFT Option under the Payment Section and print the Challan shown in that Section. The Printed Challan will have the Unique Bid Reference Number, Account Details of Government of Karnataka and the Amount to be remitted. The Tenderer shall submit the Printed Challan to its Bank Branch (NEFT enabled) and request foran Account – to – Account Transfer, wherein the money will get transferred from the Tenderer‟s Bank Account to GOK‟s Bank Account. The Tenderer shall ensure that NEFT Transfer Instructions are executed and the Funds are wired to the Government of Karnataka's Principal Account before the Last Date for Bid Submission and preferably 24 hours before the

Last Date for Bid Submission. If the Tenderer‟s Bank transfers / wires the money after the Last Date for Bid Submission, the Tenderer‟s Bid will be liable for rejection. Upon executing the Transfer, the Tenderer's Bank will provide a Reference Number generated by NEFT Software as Confirmation of Transfer, which has to be input by the Tenderer in the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as a pre requisite for Bid Submission. The Account Number from which the Funds were transferred shall be input in the kpppSystem as part of its Bid also.

OTC Payment Procedure:

If a Tenderer chooses to make Payment of EMD / Tender Processing FEEs Over The Counter (OTC) in any of the designated Axis Bank Branches listed in the kpppWebsite (www.eproc.karnataka.gov.in), the Tenderer will need to log into kpppSystem, access the Tender for which Bid is being created and then select the OTC Option under the PaymentSection and print the Challan shown in that Section. The Printed Challan will have the Unique Bid Reference Number andthe Amount to be remitted along with the Challan. The Tenderer can choose to make the Payment either in the form of Cash or in the form of Demand Draft. Cheque Payments will not be accepted. The Tenderer is requested to specifically inform the Bank Officer to input the Unique Bid Reference Number printed in the Challan in the Banking Software. Upon successful Receipt of the Payment, the Bank will provide a 16 Digit Reference Number acknowledging the Receipt of Payment. This 16 Digit Reference Number has to be input by the Tenderer in the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as a pre requisite for Bid Submission.

The Tenderer shall furnish, as part of his tender, earnest money deposit (EMD) at the following rates
a) upto Rs.20 Lakhs - 2.5%
b) Rs.20 Lakhs and above upto Rs. 1 crore – 2% subject to a minimum of Rs. 50,000/-
c) Rs.1 crore and above upto Rs.10 crores – 1% subject to a minimum of Rs. 2,00,000/-
d) Rs.10 crores and above – 1% subject to a minimum of Rs.15,00,000/-.

e) Fixed Deposit Receipt (FDR) subject to the following condition

- Maturity date of FDRs issued by the Bank should be beyond the date expected date of finalization of the tender.

Earnest money deposit will have to be in any one of the forms as specified in the Tender document and as per circular PWD:15:ITC:2008/2099 Dated:02-12-2010 (Minimum of Rs.1,00,000/- through e-payment under of the following i.e., online / RTGS / NEFT / OTC and the balance by bank guarantee/FDR issued by Nationalized/ Scheduled Bank and shall have to be valid for 90 days beyond the validity of the tender.

As per Circular: PWD:15:ITC:2008/2099 Dated:02-12-2010 the Tenderer shall submit the ORIGINAL BG/FDR for Part EMD on or before the Opening of Technical Bid, if failed to submit, the bid will be rejected and the initial amount deposited through kppp will be forfeited and further their names will be proposed for Black Listing if resorted repeatedly.

Instruments having fixed validity issued as earnest money deposit for the tender shall be valid for 45 days **beyond** the validity of the tender.
Any tender not accompanied by an acceptable earnest money deposit and not secured as indicated in Sub-Clauses 13.1 and 13.2 above shall be rejected by the Employer as non-responsive.
The earnest money deposit of unsuccessful Tenderers will be returned within 30 days of the end of the tender validity period specified in Sub-Clause 12.1.
The earnest money deposit of the successful Tenderer will be discharged when the Tenderer has signed the Agreement and furnished the required Performance Security.
The earnest money deposit may be forfeited:
(a) if the Tenderer withdraws the Tender after tender opening during the period of tender validity;
(b) if the Tenderer does not accept the correction of the Tender Price, pursuant to Clause 24; or
(c) in the case of a successful Tenderer, if the Tenderer fails within the specified time limit to
(i)sign the Agreement; or
(ii) furnish the required Security deposit

14. Format and signing of Tender

Tenderer shall submit the Bid electronically before the submission date and time published in kpppportal.

D. Submission of Tenders

15. Sealing and marking of tenders

Tenderer shall submit the Tender document electronically before the submission date and time published. The document for submission shall be uploaded in PDF format and submitted in the order mentioned below.

1. Content sheet with name of folder / file, No of pages in each folder / file and size of the folder/file.

FIRST COVER /FOLDER (TECHNICAL PART)

2. As per Section 3 - Qualification information
a. Qualification information summary sheets
b. Affidavit as per the format attached in qualification information.
c. Brief description of tenderer with the details of contact person for communication with BSWML
d. Attested copy of Registration certificate of the contractor
e. EMD as specified in the Table of I TT in the document.
f. Power of attorney for signing the tender as per the format attached in qualification information.
g. Work performed & quantity executed as per Table with supporting certificates from client for the claims mentioned in tables of qualification information.
h. Tables Qualification information with supporting certificate from client &calculation shEEt for available tendercapacity.
i. Availability of machinery as per Table of qualification information.
j. Experience & qualification of key persons as per Table of qualification information.
k. Financial statement for past five F.Y, contains balance sheet, profit& loss, statement on cash on hand, liquid assets etc from Charted Accountant.
l. Line of credit and details of tenderer‟s bank with reference as per format attached in qualification information.
n. Litigation history as per Table. Of qualification information.
o. Method adopted for construction program, bar chart, quality assurance program as per clause 1.13 of qualification information
p. Undertaking for the tender is valid for 180 days as per clause 1.14 of qualification information.

SECOND COVER/FOLDER (FINANCIAL PART)

a. Form of tender as per section 4 (I) of tender document.
b. Priced Bill of Quantity.
c. Any other materials required to be completed and submitted by Tenderers in accordance with ITT.

Deleted
Deleted

Deleted
Deleted

16. Deadline for submission of the Tenders

Tenders must be received by the Employer at the address specified above no later than **4.00PM hours on 17.11.2023** In the event of the specified date for the submission of tenders being declared a holiday for the Employer, the tenders will be received up to the appointed time on the next working day.
The Employer may extend the deadline for submission of tenders by issuing an amendment in accordance with Clause 9, in which case all rights and obligations of the Employer and the Tenderers previously subject to the original deadline will then be subject to the new deadline.

17. Late Tenders

Any Tender received by the Employer after the deadline prescribed in Clause 16 will be returned unopened to the Tenderer.

18. Modification and Withdrawal of Tenders

Tenderers may modify contents of First or Second Covers separately for each Cover or withdraw their Tenders by giving notice in writing before the deadline prescribed in Clause 16.
Each Tenderer's modification separately for each Cover or withdrawal notice shall be prepared, sealed, marked, and delivered in accordance with Clause 14 & 15, with the outer and inner envelopes additionally marked "**MODIFICATION FOR FIRST/SECOND COVER**" or "**WITHDRAWAL**", as appropriate.
No Tender may be modified after the deadline for submission of Tenders.
Withdrawal or modification of a Tender between the deadline for submission of Tenders and the expiration of the original period of Tender validity specified in Clause 12.1 above or as extended pursuant to Clause 12.2 may result in the forfeiture of the earnest money deposit pursuant to Clause 13.

1 8.5 Tenderers may only offer discounts to, or otherwise modify the prices of their Tenders by submitting Tender modifications in accordance with this clause, or included in the original Tender submission.

E. Tender opening and evaluation

19. Opening of First Cover of all Tenders and evaluation to determine qualified Tenderers:

The Employer will open the First Covers of all the Tenders received (except those received late or withdrawn), including modifications for First Cover made pursuant to Clause 18, in the presence of the Tenderers or their representatives who choose to attend at 18.11.2023 at 4.30 PM on the date and the place specified in Clause 16. In the event of the specified date of Tender opening being declared a holiday for the Employer, the Tenders will be opened at the appointed time and location on the next working day.

Deleted
The Tenderers names, the presence or absence of earnest money deposit (amount, format and validity), the submission of qualification information and such other information as the Employer may consider appropriate will be announced by the Employer at the opening.
The Employer shall prepare minutes of the Tender opening, including the information disclosed to those present in accordance with Sub-Clause 19.3.
Deleted
The Employer will evaluate and determine whether each tender
(a) meets the eligibility criteria defined in ITT Clause 2;
(b) is accompanied by the required earnest money deposit as per stipulations in ITT Clause and
(c) meets the minimum qualification criteria stipulated in ITT Clause 3. The Employer will draw out a list of qualified Tenderers.[2]

20. Opening of Second Cover of qualified Tenderers and evaluation:

The Employer will inform all the Qualified Tenderers the time, date and venue fixed for the opening of the Second Cover containing the priced Tenders. The Employer will open the Second Covers of Qualified Tenderers at the

appointed time and date(as indicated in the kppp portal) in the presence of the Tenders or their representatives who choose to attend. In the event of the specified date of Second Cover opening being declared a holiday for the Employer, the Second Covers will be opened at the appointed time and location on the next working day.
Deleted
Deleted
The Employer shall prepare minutes of the Second Cover Tender opening.

21. Process to be confidential

Information relating to the examination, clarification, evaluation, and comparison of Tenders and recommendations for the award of a contract shall not be disclosed to Tenderers or any other persons not officially concerned with such process until the award to the successful Tenderer has been announced. Any effort by a Tenderer to influence the Employer's processing of Tenders or award decisions may result in the rejection of his Tender.

22 Clarification of Tenders

To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Tender shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Tenders in accordance with Clause 24.
Subject to sub-clause 22.1, no Tenderer shall contact the Employer on any matter relating to its Tender from the time of the Tender opening to the time the contract is awarded. If the Tenderer wishes to bring additional information to the notice of the Employer, it should do so in writing.
Any effort by the Tenderer to influence the Employer in the Employer‟s Tender evaluation, Tender comparison or contract award decisions may result in the rejection of the Tenderers‟ Tender.

23. Examination of Tenders and determination of responsiveness

Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender;
(a) has been properly signed; and;
(b) is substantially responsive to the requirements of the Tender documents.
A substantially responsive Tender is one which conforms to all the terms, conditions, and specifications of the Tender documents, without material deviation or reservation. A material deviation or reservation is one
(a) which affects in any substantial way the scope, quality, or performance of the Works;
(b) which limits in any substantial way, inconsistent with the Tender documents, the Employer's rights or the Tenderer's obligations under the Contract; or
(c) whose rectification would affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders.
If a Tender is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

24. Correction of errors

The Tenderer may modify the tender only before the last date for submission of the tender, as indicated on the kppp portal.

25. Evaluation and comparison of Tenders

The Employer will evaluate and compare only the Tenders determined to be substantially responsive in accordance with Clause 23.
Deleted (Since Bids submitted online only)
The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. Variations, deviations, and alternative offers and other factors which are in excess of the requirements of the Tender documents or otherwise result in unsolicited benefits for the Employer shall not be taken into account in Tender evaluation.

The estimated effect of the price adjustment conditions under Clause 41 of the Conditions of Contract, during the implementation of the Contract, will not be taken into account in tender Evaluation

If the tender of the successful tenderer is seriously unbalanced in relation to the Employer‟s estimate of the cost of the work to be performed under the contract, the Employer may require the Tenderer to produce detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal consistency of those prices with the construction methods and schedule proposed. After evaluation of the price analyses, the Employer may require that the amount of the performance security set forth in Clause 29 be increased at the expense of the successful Tenderer to a level sufficient to protect the Employer against financial loss in the event of default of the successful under the contract.

F. Award of Contract

26. Award criteria

Subject to Clause 27, the Employer will award the Contract to the Tenderer whose Tender has been determined to be substantially responsive to the Tender documents and who has offered the lowest evaluated Tender Price, provided that such Tenderer has been determined to be

(a) eligible in accordance with the provisions of Clause 2, and

(b) qualified in accordance with the provisions of Clause 3.

27. Employer's right to accept any Tender and to reject any or all Tenders

Not withstanding Clause 26, the Employer reserves the right to accept or reject any Tender, and to cancel the Tender process and reject all Tenders, at any time prior to the award of Contract, without thereby incurring any liability to the affected Tenderer or Tenderers or any obligation to inform the affected Tenderer or Tenderers of the grounds for the Employer's action.

28. Notification of award and signing of Agreement

The Tenderer whose Tender has been accepted will be notified of the award by the Employer prior to expiration of the Tender validity period by cable, telex, e-mail or facsimile confirmed by registered letter. This letter (hereinafter and in the *Conditions of Contract* called the "Letter of Acceptance") will state the sum that the Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").

The notification of award will constitute the formation of the Contract, subject only to the furnishing of Security deposit in accordance with the provisions of Clause 29.

The Agreement will incorporate all agreements between the Employer and the successful Tenderer. It will be kept ready for signature of the successful Tenderer in the office of Employer within 30 days following the notification of award along with the Letter of Acceptance. Within 20 days of receipt, the successful Tenderer will sign the Agreement and deliver it to the Employer.

Upon the furnishing by the successful Tenderer of the Performance Security, the Employer will promptly notify the other Tenderers that their Tenders have been unsuccessful.

29. Security deposit

Within 20 days of receipt of the Letter of Acceptance, the successful Tenderer shall deliver to the Employer a Security deposit in any of the forms given below for an amount equivalent to 5% of the Contract price plus additional security for unbalanced tenders in accordance with Clause 25.5 of ITT and Clause 44 of the Conditions of Contract for all works.:

- Cash or
- Banker‟s cheque/Demand draft/Pay Order in favour of Managing Director, BSWML payable at Bangalore or
- A bank guarantee in the form given in Section 10; or
- Specified Small Savings Instruments pledged to Managing Director, BSWML payable at Bangalore

If the security deposit is provided by the successful Tenderer in the form of a Bank Guarantee, it shall be issued either by a Nationalized/Scheduled bank.

The security deposit if furnished in cash or demand draft can, if requested, be converted to interest bearing securities at the cost of the successful Tenderer/ contractor.
Failure of the successful Tenderer to comply with the requirements of Sub-Clause 29.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the Earnest money deposit.

30 Advance Payment and Security:

The Employer will provide an advance payment on the contract price as stipulated in the Conditions of Contract, subject to the maximum amount as stated in the Contract Data.

31. Corrupt or Fraudulent practices

The BSWML requires that the Tenderers/Suppliers/Contractors, observe the highest standard of ethics during the procurement and execution of such contracts. In pursuance of this policy, BSWML :

(a) will reject a proposal for award if it determines that the Tenderer recommended for award has engaged in corrupt or fraudulent practices in competing for the contract in question;

(b) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a BSWML contract if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing for, or in executing, a BSWML contract.

Furthermore, Tenderers shall be aware of the provision stated in sub-clause 50.2 of the Conditions of Contract.

SECTION 3: QUALIFICATION INFORMATION

The information to be filled in by the Tenderer hereunder will be used for purposes of computing Tender capacity as provided for in Clause 3 of the Instructions to Tenderers. This information will not be incorporated in the Contract.

Constitution or legal status of Tenderer [Attach copy]

Place of Registration _____ (Attach Copy)

Principal place of business: _____

Total value of civil engineering construction works executed and payments received in the last five years (in Rs. Lakhs) Attach Certificate from Chartered Accountant

2018 - 19 …….
2019 - 20 …….
2020 - 21 …….
2021 - 22…….
2022 - 23…….

Work performed as Prime Contractor (in the same name) on works of similar nature over during the five years specified in 1.2 above.

Project Name	Name of Employer	Descrip-tion of Work	Contract Number	Value of Contract Rs. Lakhs	Date of issue of work order	Specified period of completion	Actual date of Actual date of	Remarks explaining reasons for delay in completion of work
1	2	3	4	5	6	7	8	9

Quantities of work executed as prime contractor (in the same name) during the last five years specified in 1.2 above:

Year	Name of Work	Name of Employer	Quantity of work performed (cum)[3]			Remarks (Indicate contract reference)
			Cement Concrete	Masonry	Earthworks	
2018-19						
2019-20						
2020-21						
2021-22						
2022-23						

Information on works for which Tenders have been submitted and works which are yet to be completed as on the date of this Tender.

(A) Existing commitments and on-going works:

Description of Work	Place & State	Contract No. & Date	Name And Address of Employer	Value of Contract (Rs. lakhs)	Stipulated period of completion	Value of works remaining to be completed (Rs. lakhs) Attach Certificates from EnginEErs – in- Charge	Anticipated date of completion
1	2	3	4	5	6	7	8

(B) Works for which Tenders already submitted:

Description of Work	Place & State	Name and Address of Employer	Estimated value of works (Rs. lakhs)	Stipulated period of completion	Date when decision is expected	Remarks if any
1	2	3	4	5	6	7

1.6. The following items of equipment are considered essential for successfully carrying out the works. The Tenderer should furnish all the information listed below.

Item of Equipment	**Requirement**		
As mentioned above			

Reports on the financial standing of the tenderer, such as profit and loss statements and auditor"s reports for the last five years;
Qualification and experience of the key technical and management personnel in permanent employment with the tenderer and those that are proposed to be deployed on this contract, if awarded.

Position	Name	Qualification	Year of Experience (General)	Nos required
Project Manager		B.E ., Environmental	5 Yrs – in Environmental Engineering -Construction projects	1

1.9. Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide references if contacted by the Employer.

Evidence of access to financial resources to meet the qualification requirement specified in ITT Clause3.3 (b): Cash in hand, Letter of Credit etc. List them below and attach certificate from the Banker in the suggested format as under:

BANKER'S CERTIFICATE

This is to certify that M/s ..... is a reputed company with a good financial standing. If the contract for this work, namely Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency is awarded to the above firm, we shall be able to provide overdraft/credit facilities to the extent of Rs. Lakhs to meet the working capital requirements for executing the above contract

Name of the Bank, Senior Bank Manager with Signature

Address:…….

Proposals for subcontracting components of works amounting to more than 20% of the contract price .

Item of Work	Value of Sub-Contract	Identified Sub-Contractor (Name and address)	Experience of similar work (Attach certificates from the respective Employers.)
1	2	3	4

Information on litigations in which the Tenderer is involved:

Other Party (ies)	Employer	Details of dispute	Amount involved	Remarks showing present status

The proposed methodology and program of construction, backed with equipment planning and deployment, duly supported with broad calculations and quality control procedures proposed to be adopted, justifying their capability of execution and completion of the work as per technical specifications within the stipulated period of completion as per milestones.

SECTION 4: FORMS OF TENDER, LETTER OF ACEPTANCE, NOTICE TO PROCEED WITH THE WORK AND AGREEMENT FORM

Form of Tender

Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency.

To,

Chief Engineer & Chief General
Manager (Tech), Office of the
BSWML, 1st Floor,UNI
Building, Thimmaiah Road,
Vasanth Nagar, Bangalore-52.

GENTLEMEN,

We offer to execute the Works described above in accordance with the Conditions of Contract accompanying this Tender for the Contract Price of …….. *[in figures] (*.....) *[in letters]*.[4]

This Tender and your written acceptance of it shall constitute a binding contract between us. We understand that you are not bound to accept the lowest or any Tender you receive.

The advance payment required is Rs…….

We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will strictly observe the laws against fraud and corruption in force in India namely "Prevention of Corruption Act 1988".

hereby confirm that this Tender complies with the Tender validity and Earnest money deposit required by the Tender documents.

We attach herewith our current income-tax clearance certificate.

Yours faithfully,

Authorized Signature:
Name & Title of Signatory: _____

Name of Tenderer _____
Address: .....

[4] To be filled in by the Tenderer, together with his particulars and date of submission at the bottom of the Form of Tender

Letter of Acceptance

(letterhead paper of the Employer) ……..[date]

To:

……

……[name and address of the Contractor]

Dear Sirs,

This is to notify you that your Tender dated..... for execution of the Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency for the ..... Contract Price of Rupees ……..…….. …… (……) [amount in words and figures], as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted by our Agency.

You are hereby requested to furnish Security deposit plus additional security for unbalanced tenders in terms of Clause 25.5 of ITT, in the form detailed in Clause 29.1 of ITT for an amount of Rs.....within 20 days of the receipt of this letter of acceptance valid up to 30 days from the date of expiry of Defects Liability Period i.e. up to..... and sign the contract, failing which action as stated in Para 29.4 of ITT will be taken.

Yours faithfully,

Authorized Signature

Name and Title of Signatory

Name of Agency

Issue of Notice to proceed with the work

(Letterhead of the Employer)

…….(date)

To

……
……
…… (name and address of the Contractor)

Dear Sirs:

Pursuant to your furnishing the requisite security deposit as stipulated in ITT Clause 29.1 and signing of the contract agreement for the construction of Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency. A Tender Price of Rs , you are hereby instructed to proceed with the execution of the said works
in accordance with the contract documents.

Yours faithfully,

(Signature, name and title of signatory
authorized to sign on behalf of Employer)

Agreement Form

Agreement

This agreement, made the …….day of …….20..... , between……
…….[name and address of Employer]
(hereinafter called "the Employer") of the one part and …….
……...[name and address of contractor] (hereinafter called "the Contractor") of the other part.

Whereas the Employer is desirous that the Contractor execute ……...
……
……[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Tender by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a contract price of Rupees'.....

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
   i) Letter of Acceptance;
   ii) Notice to proceed with the works;
   iii) Contractor"s Tender;
   iv) Contract Data;
   v) Conditions of contract (including Special Conditions of Contract);
   vi) Specifications;
   vii) Drawings;
   viii) Bill of Quantities; and
   ix) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of ……
……
was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said
……
……

in the presence of:
Binding Signature of Employer
……
Binding Signature of Contractor
…….

SECTION 5: CONDITIONS OF CONTRACT

Table of Contents

A.	**General**		**Page No.**
	1. Definitions		25
	2. Interpretation		25
	3. Law governing contract		26
	4. Employers decisions		26
	5. Delegation		26
	6. Communications		26
	7. Subcontracting		26
	8. Other Contractors		26
	9. Personnel		26
	10. Employer"s and Contractor"s risks	23	
	11. Employer"s risks		26
	12 Contractor"s risks		27
	13. Insurance		27
	14. Site Investigation Report		27
	15 Query about Contract Data		27
	16 Contractor to construct the Works	24	
	17. The Works to be completed by Intended Completion Date		27
	18 Approvals by the Employer		27
	19. Safety		28
	20. Discoveries		28
	21. Possession of the Site		28
	22. Access to the Site		28
	23. Instructions		28
	24. Procedure for resolution of disputes	25	
B.	**Time Control**		
	25. Program		28
	26. Extension of the Intended Completion Date		28
	27. Delays ordered by the Employer		28
	28. Management mEEtings		29
C.	**Quality Control**		
	29. Identifying defects		29
	30. Tests		29
	31. Correction of defects		29
	32. Uncorrected defects		29
D.	**Cost Control**		
	33 Bill of Quantities (BOQ)		29
	34 Variations		29
	35. Payment for Variations		29
	36. Submission of bills for payment		29
	37 Payments		29
	38. Compensation events		30
	39. Tax		31
	40 Price Adjustment		31
	41. Liquidated damages		31
	42. Advance Payments		31
	43. Securities		31
	44. Cost of repairs		31
E	**Finishing of Contract**		
	45. Completion		32
	46. Taking Over		32
	47. Final account		32
	48. As built drawings and/or Operating and Maintenance Manuals	29	
	49. Termination		32
	50 Payment upon termination		33
	51. Property		33
	52. Release from performance		33
F	**Special Conditions of Contract**		33

Conditions of Contract

A. General

1. Definitions

Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meanings. Bold letters are used to identify defined terms.
Bill of Quantities means the priced and completed Bill of Quantities forming part of the Tender.
Compensation events are those defined in Clause 38 hereunder.
The **Completion Date** is the date of completion of the Works as certified by the Employer in accordance with Sub Clause 46.1.
The **Contract** is the contract between the Employer and the Contractor to execute, complete and maintain the Works. It consists of the documents listed in Clause 2.2 below.
The **Contract Data** defines the documents and other information which comprise the Contract.
The **Contractor** is a person or corporate body whose Tender to carry out the Works has been accepted by the Employer.
The **Contractor's Tender** is the completed Tender document submitted by the Contractor to the Employer.
The **Contract price** is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.
Days are calendar days; **months** are calendar months.
A **Defect** is any part of the Works not completed in accordance with the Contract.
The **Defects liability period** is the period named in the Contract Data and calculated from the Completion Date which is 12 months for this project.
The **Employer** is the party who will employ the Contractor to carry out the Works.
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the Works.
The **Initial Contract price** is the Contract Price listed in the Employer's Letter of Acceptance.
The **Intended Completion Date** is the date on which it is intended that the Contractor shall complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Employer by issuing an extension of time.
Maintenance Period is the period named in the Contract Data, during which Contractor shall maintain the works completed by him for a period of 12 months effective from last day of Defect Liability Period
Materials are all supplies, including consumables, used by the contractor for incorporation in the Works.
Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or chemical or biological function.
The **Site** is the area defined as such in the Contract Data.
Specification means the Specification of the Works included in the Contract and any modification or addition made or approved by the Employer.
The **Start Date** is given in the Contract Data. It is the date when the Contractor shall commence execution of the works. It does not necessarily coincide with any of the Site Possession Dates.
A **Subcontractor** is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract which includes work on the Site.
A **Variation** is an instruction given by the Employer which varies the Works.
The **Works** are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the Contract Data.

2. Interpretation

In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Employer will provide instructions clarifying queries about the Conditions of Contract.
The documents forming the Contract shall be interpreted in the following order of priority:

(1) Agreement
(2) Letter of Acceptance, notice to proceed with the works
(3) Contractor‟s Tender
(4) Contract Data

(5) Conditions of Contract
(6) Specifications
(7) Drawings
(8) Bill of quantities and
(9) any other document listed in the Contract Data as forming part of the Contract.

3. Law governing contract

The law governing the Contract is the Laws of India supplanted by the Karnataka Local Acts.

4. Employer's decisions

Except where otherwise specifically stated, the Employer will decide contractual matters between the Employer and the Contractor.

5. Delegation

The Employer may delegate any of his duties and responsibilities to other people after notifying the Contractor and may cancel any delegation after notifying the Contractor.

6. Communications

Communications between parties which are referred to in the conditions are effective only when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act).

7. Subcontracting (Deleted)

Deleted.

8. Other Contractors

The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Employer.

9. Personnel

The Contractor shall employ the technical personnel (of number and qualifications) as may be stipulated by GOK from time to time during the execution of the work. The technical staff so employed shall be available at site as may be stipulated by the Employer.
If the Employer asks the Contractor to remove a person who is a member of the Contractor‟s staff or his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.

10. Employer’s and Contractor's risks

The Employer carries the risks which this Contract states are Employer‟s risks, and the Contractor carries the risks which this Contract states are Contractor‟s risks.

11. Employer's risks

The Employer is responsible for the excepted risks which are:
(a) rebellion, riot commotion or disorder unless solely restricted to employees of the Contractor or his Sub-Contractors arising from the conduct of the Works; or
(b) a cause due solely to the design of the Works, other than the Contractor‟s design; or
(c) any operation of the forces of nature (in so far as it occurs on the Site) which an experienced contractor:
    (i) could not have reasonably foreseen; or
    (ii) could reasonably have foreseen, but against which he could not reasonably have taken at least one of the following measures;

(A) prevent loss or damage to physical property from occurring by taking appropriate measures or
(B) insure against such loss or damage

12. Contractor's risks

All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor.

13. Insurance:

The Contractor shall prior to commencing the works, effect and thereafter maintain insurances , in the joint names of the Employer and the Contractor, (cover from the first working day after the Start Date to the end of Defects Liability Period), in the amounts stated in the Contract Data :

(a) for loss of or damage to the Works, Plants and Materials and the Contractor‟s equipment;
(b) for liability of both Parties for loss, damage, death and injury to third parties or their property arising out of the Contractor‟s performance of the Contract including the Contractor‟s liability for damage to the Employer‟s property other than the Works and
(c) for liability of both Parties and of any Employer‟s representative for death and injury to the Contractor‟s personnel except to the extent that liability arises from the negligence of the Employer, any Employer‟s representative or their Employees.

Policies and certificates for insurance shall be delivered by the Contractor to the Employer for his approval before the Start Date. All such insurance shall provide for compensation to be payable to rectify the loss or damage incurred. All payments received from insurers relating to loss or damage shall be held jointly by the Parties and used for the repair of the loss or damage or as compensation for loss or damage that is not to be repaired.

If the Contractor fails to effect or keep in force any of the insurances referred to in the previous sub-clauses or fails to provide satisfactory evidence, policies or receipts, the Employer may without prejudice to any other right or remedy, effect insurance for the cover relevant to such default and pay the premiums due and recover the same as a deduction from any other monies due to the Contractor. If no payments is due, the payment of the premiums shall be a debt due.

Alterations to the terms of an insurance shall not be made without the approval of the Employer.

Both Parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports:

The Contractor, in preparing the tender, shall rely on any site investigation reports referred to in the Contract data, supplemented by any information available to the Tenderer.

15. Queries about the Contract Data

The Employer will clarify queries on the Contract Data.

16. Contractor to construct the Works

The Contractor shall construct the Works in accordance with the Specification and Drawings.

17. The Works to be completed by the Intended Completion Date

The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance with the program submitted by the Contractor, as updated with the approval of the Employer, and complete them by the Intended Completion Date.

18. Approval by the Employer:

The Contractor shall submit Specification and drawings showing the proposed Temporary Works to the Employer, who is to approve them if they comply with the Specifications and Drawings.

The Contractor shall be responsible for the design of Temporary Works

The Employer‟s approval shall not alter the Contractor‟s responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design of third parties to the design of the temporary Works where required.
All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior approval by the Employer before their use.

19. Safety

The Contractor shall be responsible for the safety of all activities on the Site.

20. Discoveries

20..1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is the property of the Employer. The Contractor is to notify the Employer of such discoveries and carry out the Employer's instructions for dealing with them.

21. Possession of the Site

The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of the relevant activities and this will be Compensation Event.

22. Access to the Site

The Contractor shall allow the Employer and any person authorized by the Employer access to the Site, to any place where work in connection with the Contract is being carried out or is intended to be carried out and to any place where materials or plant are being manufactured / fabricated / assembled for the works.

23. Instructions

The Contractor shall carry out all instructions of the Employer which comply with the applicable laws where the Site is located.

24. Procedure for resolution of Disputes:

If the Contractor is not satisfied with the decision taken by the Employer, the dispute shall be referred by either party to Arbitration within 30 days of the notification of the Employer‟s decision.
If neither party refers the dispute to Arbitration within the above 30 days, the Employer‟s decision will be final and binding.
The Arbitration shall be conducted in accordance with the arbitration procedure stated in the Special Conditions of Contract.

B. Time Control

25. Program

Within the time stated in the Contract Data the Contractor shall submit to the Employer for approval a Program showing the general methods, arrangements, order, and timing for all the activities in the Works.
The Employer's approval of the Program shall not alter the Contractor's obligations. The Contractor may revise the Program and submit it to the Employer again at any time. A revised Program is to show the effect of Variations and Compensation Events.

26. Extension of the Intended Completion Date

The Employer shall extend the Intended Completion Date if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion Date.
The Employer shall decide whether and by how much to extend the Intended Completion Date within 21 days of the Contractor asking the Employer for a decision upon the effect of a Compensation Event or Variation and submitting full supporting information.

27. Delays ordered by the Employer

The Employer may instruct the Contractor to delay the start or progress of any activity within the Works.

28. Management meetings

The Employer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the progress achieved and the plans for remaining work.
The responsibility of the parties for actions to be taken is to be decided by the Employer either at the management meeting or after the management meeting and stated in writing to be distributed to all who attended the meeting.

C. Quality Control

29. Identifying defects

The Employer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the Contractor to search for a Defect and to uncover and test any work that the Employer considers may have a Defect

30. Tests

If the Employer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect the test shall be a Compensation Event.

31. Correction of defects

The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.
Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Employer‟s notice.

32. Uncorrected defects

If the Contractor has not corrected a Defect within the time specified in the Employer‟s notice, the Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

D. Cost Control

33. Bill of Quantities (BOQ)

The BOQ shall contain items for the construction, installation, testing, and commissioning work to be done by the Contractor.
The BOQ is used to calculate the Contract Price. The Contractor is paid for the quantity of the work done at the rate in the BOQ for each item

34. Variations

The Employer shall have power to order the Contractor to do any or all of the following as considered necessary or advisable during the progress of the work by him

(a) Increase or decrease of any item of work included in the Bill of Quantities (BOQ);
(b) Omit any item of work;
(c) Change the character or quality or kind of any item of work;
(d) Change the levels, lines, positions and dimensions of any part of the work;
(e) Execute additional items of work of any kind necessary for the completion of the works; and
(f) Change in any specified sequence, methods or timing of construction of any part of the work.

The Contractor shall be bound to carry out the work in accordance with any instructions in this connection, which may be given to him in writing by the Employer and such alteration shall not vitiate or invalidate the contract.

Variations shall not be made by the Contractor without an order in writing by the Employer, provided that no order in writing shall be required for increase or decrease in the quantity of an item appearing in the BOQ so long as the work executed conforms to the approved drawings.
The Contractor shall promptly request in writing to the Employer to confirm verbal orders and the officer issuing oral instructions shall confirm it in writing within 30 days, failing which the work shall be carried out as though there is no variation. In case variation is approved it shall be accompanied by BOQ, failing which the contractor shall be responsible for deviation if any. Further, approval of Govt. / BSWML has to be obtained for the variation exceeding 5%.

35. Payments for Variations

Payment for increase in the quantities of an item in the BOQ up to 25% of that provided in the Bill of Quantities shall be made at the rates quoted by the Contractor.
For quantities in excess of 125% of the tendered quantity of an item as given in the BOQ, the Contractor shall be paid at the rate entered in or derived from in the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract.
If there is no rate for the additional, substituted or altered item of the work in the BOQ, efforts would be made to derive the rates from those given in the BOQ or the Schedule of Rates (applicable for the area of the work and current at the time of award of contract) and if found feasible the payment would be made at the derived rate for the item plus or minus the overall percentage of the original tendered rates over the current Schedule of Rates prevalent at the time of award of contract
If the rates for additional, substituted or altered item of work cannot be determined either as at 35.1 or 35.2 or 35.3 above, the Contractor shall be requested to submit his quotation for the items supported by analysis of the rate or rates claimed, within 7 days.
If the Contractor's quotation is determined unreasonable, the Employer may order the Variation and make a change to the Contract Price which shall be based on Employer‟s own forecast of the effects of the Variation on the Contractor's costs.
If the Employer decides that the urgency of varying the work would prevent a quotation being given and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a Compensation Event.
Under no circumstances the Contractor shall suspend the work on the plea of non-settlement of rates for items falling under this Clause.

36. Submission of bills for payment

The Contractor shall submit to the Employer monthly bills of the value of the work completed less the cumulative amount paid previously.
The Employer shall check the Contractor's bill and determine the value of the work executed which shall comprise of (i) value of the quantities of the items in the BOQ completed and (ii) valuation of Variations and Compensation Events.
The Employer may exclude any item paid in a previous bill or reduce the proportion of any item previously paid in the light of later information.

37. Payments

Payments shall be adjusted for deductions for advance payments other than recoveries in terms of contract and taxes, at source, as applicable under the law. The Employer shall pay the Contractor the within 60 days of submission of bill. The contractor shall be liable to pay liquidated damages for shortfall in progress. For progress beyond the agreed programme payment is subject to availability of the grants.
Items of the Works for which no rate or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the Contract.

38. Compensation events

The following are Compensation events unless they are caused by the Contractor:

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the Contract Data.
(b) The Employer orders a delay or does not issue drawings, specifications or instructions required for execution of works on time.

(c) The Employer instructs the Contractor to uncover or to carry out additional tests upon work which is then found to have no Defects.
(d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.
(e) The effect on the Contractor of any of the Employer‟s Risks.
(f) The Employer unreasonably delays issuing a Certificate of Completion.
(g) Other Compensation Events listed in the Contract Data or mentioned in the Contract.

If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date is extended. The Employer shall decide whether and by how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.
As soon as information demonstrating the effect of each Compensation event upon the Contractor's forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Employer shall adjust the Contract Price based on Employer‟s own forecast. The Employer will assume that the Contractor will react competently and promptly to the event.
The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Employer.

39. Tax

The rates quoted by the Contractor shall be deemed to be exclusive of GST and inclusive of other taxes that the Contractor will have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.

40. Price Adjustment:
(As per the G.O. No.FD 3 PCL 2008, Bangalore, Dated: 21.11.2008)
If the period of execution is more than 6 months but less than or equal to 12 months for work costing more than Rs.50 lakhs, star rates in respect of specified materials (cement, steel and bitumen) only shall be payable to the contractor based on the all India average wholesale price index for the said materials. The star rates adjustment shall be as per the increase or decrease in the index as applied to the said materials between the last date for receiving bids and the date of execution as per the approved programme of works submitted by the contractor at the time of execution of agreement which shall mandatorily be a part of the agreement.

Deleted

Deleted

41. Liquidated damages

The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date (for the whole of the works or the milestone as stated in the Contract Data). The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities.
If the Intended Completion Date is extended after liquidated damages have been paid, the Employer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment of bill.

42. Advance Payments: Refer Section 6: Contract Data

43. Securities:

The Security deposit (including additional security for unbalanced tenders) shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued in an amount and form and type of instrument acceptable to the Employer. The Security deposit shall be valid until a date 30 days from the date of

expiry of Defects Liability Period and the additional security for unbalanced tenders shall be valid until a date 30 days from the date of issue of the certificate of completion.

44. Cost of Repairs:

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing the Contract

45. Completion

The Contractor shall request the Employer to issue a Certificate of Completion of the Works and the Employer will do so upon deciding that the Work is completed.

46. Taking over

The Employer shall take over the Site and the Works within seven days of issuing a certificate of Completion.

47. Final account

The Contractor shall supply to the Employer a detailed account of the total amount that the Contractor considers payable under the Contract before the end of the Defects Liability Period. The Employer shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 90 days of receiving the Contractor's account if it is correct and complete. If it is not, the Employer shall issue within 90 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Employer shall decide on the amount payable to the Contractor and make payment within 60 days of receiving the Contractor‟s revised account.

48. As built drawings and /or Operating and Maintenance Manuals

If “as built”(*Completion drawings*) Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the Contract Data.
If the Contractor does not supply the Drawings by the dates stated in the Contract Data, or they do not receive the Employer‟s approval, the Employer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

49. Termination

The Employer may terminate the Contract if the other party causes a fundamental breach of the Contract.
Fundamental breaches of Contract include, but shall not be limited to the following:

(a) the Contractor stops work for 45 days when no stoppage of work is shown on the current Program and the stoppage has not been authorized by the Employer;
(b) Deleted.
(c) The Contractor becomes bankrupt or goes into liquidation other than for a reconstruction or amalgamation;
(d) Deleted.
(e) the Employer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Employer;
(f) the Contractor does not maintain a security which is required;
(g) the Contractor has delayed the completion of works by the number of days for which the maximum number of liquidated damages can be paid as defined in the Contract data; and
(h) if the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in competing for or in the executing the Contract.
For the purpose of this paragraph: “corrupt practice” means the offering, giving, receiving or soliciting of any thing of value to influence the action of a public official in the procurement process or in contract

execution. “Fraudulent practice” means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Borrower, and includes collusive practice among Tenderers (prior to or after Tender submission) designed to establish Tender prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free and open competition.”

When either party to the Contract gives notice of a breach of contract to the Employer for a cause other than those listed under Sub Clause 49.2 above, the Employer shall decide whether the breach is fundamental or not.
Notwithstanding the above, the Employer may terminate the Contract for convenience.
If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure and leave the Site as soon as reasonably possible.

50. Payment upon Termination

If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Employer shall prepare bill for the value of the work done less advance payments received up to the date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.
If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Employer shall prepare bill for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the contract, and less taxes due to be deducted at source as per applicable law and make payment accordingly.

51. Property

All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the property of the Employer, if the Contract is terminated because of a Contractor‟s default.

52. Release from performance

If the Contract is frustrated by any event entirely outside the control of either the Employer or the Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made

F. Special Conditions of Contract

1. Labour :

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such form and at such intervals as the Employer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the Site and such other information as the Employer may require.

2. Compliance with labour regulations:

During continuance of the contract, the Contractor shall abide at all times by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labour law in future either by the State or the Central Government or the local authority. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, Employer shall have the right to deduct any money due

to the Contractor including his amount of security deposit. The Employer shall also have right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor in no case shall be treated as the employees of the Employer at any point of time.

3. Protection of Environment:

The contractor shall take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation. During continuance of the contract, the contractor shall abide at all times by all existing enactments on environmental protection and rules made there under, regulations, notifications and bye-laws of the State or Central Government, or local authorities and any other law, bye-law, regulations that may be passed or notification that may be issued in this respect in future by the State or Central Government or the local authority.

4. Arbitration (Clause 24)

The procedure for arbitration shall be as follows:

(a) In case of dispute or difference arising between the Employer and the Contractor relating to any matter arising out of or connected with this agreement it shall be settled in accordance with the Arbitration and Conciliation Act 1996. The disputes or differences shall be referred to a Sole Arbitrator. The Sole Arbitrator shall be appointed by agreement between the parties; failing such agreement, by the Appointing Authority (any one of the Organizations as per list enclosed in Annexure)
(b) Arbitration proceedings shall be held at……..……, Karnataka state (to be filled in by the Employer before issue of the Tender Documents),
(c) The cost and expenses of arbitration proceedings will be paid as determined by the Arbitrator. However the expenses incurred by each party in connection with the preparation, presentation, etc., shall be borne by each party itself.
(d) Performance under the contract shall continue during the arbitration proceedings and payments due the Contractor by the Employer shall not be withheld, unless they are the subject matter of the arbitration proceedings.

5. In the case of the death of a Contractor after executing the agreement / commencement of the work, his legal heir, if an eligible registered Contractor and willing can execute and complete the work at the accepted tender rates irrespective of the cost of the work.

6. The Contractor shall provide One four-wheeler along with driver, fuel expenses to Project Engineers in-charge of work to facilitate and co-ordinate the supervision of the work.

7. The Contractor shall establish field lab and field office to facilitate quality assurance of execution of works.

[Add other Clauses specific to the work for which tenders are invited.]

Annexure:
LIST OF ORGANIZATIONS WHO ARE CONSIDERED AS APPOINTING AUTHORITY FOR APPOINTMENT OF ARBITRATORS[5]

1. Indian Council of Arbitration, New Delhi;
2. International Centre for Alternative Disputes Resolution (India);
3. Indian Roads Congress;
4. Indian Building Congress;
5. Indian Institute of Bridge Engineers;
6. Indian Institute of Public Health Engineers;
7. Institute of Water Works
8. SWM Rules-2016, BBMP Bye-Laws per SWM

SECTION 6: CONTRACT DATA

Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract:	**Clause Reference**
• The Schedule of Operating and Maintenance Manuals	[48]
• The Methodology and Program of Construction	[25]
• Site Investigation Reports	[14]
• The Schedule of Key and Critical Equipment to be deployed on the work as per agreed program of construction.	[25]

The Employer is :

Name: **The Managing Director** [1.1]
BSWML, Bangalore

Name of authorized Representative:
Office of the Chief Engineer & Chief General Manager (Tech)1st Floor, UNI Building,
Thimmaiah road, Bengaluru-560052

The name and identification number of the Contract is **CE&CGM (Tech)/BSWML/TEND/01/2023-24, Date: 31.10.2023**
[1.1]

Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency.

The Works consist of Scientifically close the landfill site which have been filled by Solid Waste using 40mm Downsize, Laying of Geotextile .
The start date shall be the date of issue of notice to proceed with the work. [1.1]

The Intended Completion Date for the whole of the Works is **05 months** with the following milestones [17, 26]

The Defects Liability Period is ONE years after submitting COMPLETION REPORT and Maintenance Period is 1years after defects liability period as per the Requirement and the same will be enumerated.

[5] Add any other Organization considered suitable.

The Site Possession Date is: Date of work order [21]

The Site is located at **Kadaagrahara** [1.1]
and is defined in drawings nos. _____

Establishment and Development of New landfill site at Kadaagrahara Sy,No.34 including O&M at Mahadevapura Constituency.

Insurance requirements are as under:

	Type of Cover	Minimum cover for Insurance[6]
(i)	Works and of Plant and materials	The sum stated in the Agreement plus 20%
(ii)	Loss or damage to equipment	Full replacement cost
(iii)	Loss or damage to property of Third Party	Full replacement cost
(iv)	Personal injury or death insurance (a) for Third Party[7]	
	(b) for Contractor"s employEEs or labour	In accordance with the statutory requirements applicable to Karnataka

Price Adjustment Formula**; (DELETED)** [40]

The maximum amount of liquidated damages for the whole of the works [41]
is Ten percent of final contract price.

The amounts of the advance payment are [42]

Nature of Advance	Amount (Rs.)	Conditions to be fulfilled
1. Mobilization	5% of the Contract price	On submission of un-conditional Bank Guarantee. (to be drawn before end of 20% of Contract period)

(The advance payment will be paid to the Contractor no later than 30 days after fulfillment of the above conditions).

Repayment of advance payment for mobilization : [42]

The advance loan shall be repaid with percentage deductions from the interim payments certified by the Engineer under the Contract. Deductions shall commence in the next Interim Payment Certificate following that in which the total of all such payments to the Contractor has reached not less than 15 percent of the Contract Price or Three 8 months from the date of payment of first installment of advance, whichever period concludes earlier, and shall be made at the rate of 7.5% percent of the amounts of all Interim Payment Certificates until such time as the loan has been repaid, always provided that the loan shall be completely repaid prior to the expiry of the original time for completion pursuant to Clauses 17 and 26.

[9]The date by which "as-built"[10] drawings (in scale …[11]) in 2 sets are required is within

[8] To be filled up by the Employer before issue of the tender document; say „Three or four months"

30 days of issue of certificate of completion of Whole or Section of the Work as the case may be. [48]

[12]The date by which Operating and Maintenance Manuals are required is Within 30 days of issue of certificate of completion of Whole or Section of the Work as the case may be. [48]

(The amount should be sufficient to get the completion drawings or operating and Maintenance Manuals prepared by alternative agency in case the contractor fails to submit.) [48]

The following events shall also be fundamental breach of the contract: [49.2]

1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC.

The percentage to apply to the value of the work not completed representing the Employer's [50.1]

Additional cost for completing the Works shall be 30 percent (30%) .
(Change if need be. It should be sufficient to get the balance of works completed by alternative agency.)

BILL OF QUANTITIES

Sl. No.	Description of Item	Unit	Quantity	Rate in figures	Rate In Words
1	Dewatering of accumulated Rain water in the Quarry Pit using Diesel pumps of 10 HP capacity Dewatering pump 10 hp diesel	Hour	1224.2308	416.96	Rupees Four Hundred Sixteen and Paise Ninety Six Only
2	Earth work in surface excavation by mechanical means for lowering & leveling the ground without blasting for all works other than foundation in Ordinary/Soft rock & depth not exceeding 300mm as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter including dressing of excavated surfaces, disposing off or levelling the excavated earth or sorting & stacking the selected earth for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage of machinery & other appurtenances required to complete the work In Ordinary/Soft rock upto 300 mm depth-Including all lead and lift and as per direction of Engineer-in charge	Cum	9316.35	343.35	Rupees Three Hundred Forty Three and Paise Thirty Five Only
3	Earth work excavation by manual means for drains,canals, waste weir draft, approach channels, key trench, foundation of Bridges and such similar works, as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, excavated surface leveled and sides neatly dressed disposing off or leveling the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage & other appurtenances required to complete the work. 1.5.2 Depth exceeding 1.5m, but not exceeding 3 m-Including all lead and lift and as per direction of Engineer-in charge	Cum	34875.51	358.05	Rupees Three Hundred Fifty Eight and Paise Five Only
4	Carrying out excavation in hard rock to achieve a specified slope of the rock face by controlled use of explosives and blasting accessories in properly aligned and spaced drill holes, collection of the excavated rock by a 80 HP dozer, loading in tipper by a front end loader and disposing of the material with all lifts and lead, all as specified in clause No. 303-Including all lead and lift and as per direction of Engineer-in charge	Sqm	23968	264.60	Rupees Two Hundred Sixty Four and Paise Sixty Only

5	Construction of Embankment with approved materials deposited at site from roadway cutting and excavation from drain and foundation of other structures graded with desired compaction-Including all lead and lift and as per direction of Engineer-in charge	Cum	62691	118.65	Rupees One Hundred Eighteen and Paise Sixty Five Only
6	Providing & Laying at bottom and sides of Quarry pit Geosynthetic Clay Liner of thickness 6mm combining Geotextile outer layers with a core of bentonite clay bonded by needle punching technology including fabrication, transportation, cutting, lapping/or welding, placing in position, anchoring at the base to anchor trenches using available earth complete as per design (Including lapping and wastages), cost of materials, Labor, HOM of Machinery, loading, unloading, all Lead and Lift, all applicable Taxes etc. complete as per specifications and directions of the Engineer-in-charge of work.	Sqm	72090.9	708.75	Rupees Seven Hundred Eight and Paise Seventy Five Only
7	Providing & Supplying & Laying of 1.5mm thick black HDPE texured Geomembrane in the quarry pits ,laying and joining each sheet using wedge welding machine including cost of allmachineries,accessories ,tools and materials consumables as per requirement and as perthe direction of Engineer incharge-Including all lead and lift and as per direction of Engineer-in charge	Sqm	72090.9	645.75	Rupees Six Hundred Forty Five and Paise Seventy Five Only
8	Laying of a geotextile filter between pitching and embankment slopes on which pitching is laid to prevent escape of the embankment material through the voids of the stone pitching/cement concrete blocks as well as to allow free movement of water without creating any uplift head on the pitching.	sqm	72090.9	452.55	Rupees Four Hundred Fifty Two and Paise Fifty Five Only
9	Providing and laying at bottom of quarry pit High density Polythene perforated pipes 6 kg/sqcm working pressure,110 mm outside diameter suitably connected to to carry the leachate to the leachate collection tank including cost of materials,labour ,machinery,HOM of machinery,loading,unloading,all lead and lifts,etc., complete as perspecifications and direction of Engineer inchargeof work.	m	907.5	1752.00	Rupees One Thousand Seven Hundred Fifty Two Only
10	Providing and laying in position plain cement concrete for levelling course for all works in foundation. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per	cum	102.978	6014.40	Rupees Six Thousand Fourteen and Paise Forty Only

	relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators, including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork shall be paid separately) Mix 1:3:6 (M10) Using 20 mm nominal size graded crushed coarse aggregates				
11	Providing and laying in position Reinforced cement concrete for all Foundation works. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed with super plasticizers laid in finished layers, well compacted using needle vibrators, including all lead & lifts, cost of all materials, quality confirming to the requirements of relevant IS codes , labour, Usage charges of machinery, curing and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork to be paid separately) 2.2.1.1 M20 Design Mix Using 20 mm nominal size graded crushed coarse aggregates	cum	243.504	7238.57	Rupees Seven Thousand Two Hundred Thirty Eight and Paise Fifty Seven Only
12	Supplying, Fitting and Placing TMT Fe 500 & above Reinforcement in Foundation / Substructure / Superstructure complete as per Drawing and Technical Specifications.	Tonnes	12.1878	80658.40	Rupees Eighty Thousand Six Hundred Fifty Eight and Paise Forty Only
13	Construction of Embankment by excavating the available approved Gravel/Murrum deposited at a place or borrow pits during or prior excavation with all lifts and lead, transportation to site, spreading, grading to required slope and compacting to meet the requirement complete as per specifications, including cost of labour,rolling,water,all materials,usage& all other appurtenaces required to complete the work.	Cum	178500	401.00	Rupees Four Hundred One Only
14	Providing Bio product solutions prepared at site and spraying on existing and fresh garbage ,accumulated leachate and surrounding area with effective proportion diluted in water to reduce foul smell and control pests including cost of all materials,labour, HOM on machiney ,loading ,unloading,transportation all lead and lifts, taxes etc., Complete asper	Ltrs	375000	29.20	Rupees Twenty Nine and Paise Twenty Only

	specifications and directions of Engineer incharge of work.				
15	Hydraulic Excavator of 1.2 m3 bucket (Sl No 52, page No A-42) Common SR 2021-22	Hr	7200	1250.00	Rupees One Thousand Two Hundred Fifty Only
16	Dozer - 175 HP (Sl No 25, page No A-44) Common SR 2021-22	hr	4800	4245.00	Rupees Four Thousand Two Hundred Forty Five Only
17	Tractor-Trolley (Sl No 127, page No A-48) Common SR 2021-22	Hr	2400	662.00	Rupees Six Hundred Sixty Two Only
18	Tipper-14 m3 (Sl No 122 Page No A-48) Common SR 2021-22	Hr	12000	2019.00	Rupees Two Thousand Nineteen Only
19	Vibratory Soil Compactor (10 t) (Sl No 132 Page No A-48) Common SR 2021-22	Hr	6000	2024.00	Rupees Two Thousand Twenty Four Only
20	Water Tanker (12 KL) (Sl No 133 Page No A-48) Common SR 2021-22	hr	9600	964.00	Rupees Nine Hundred Sixty Four Only
21	Engaging of heavy Mazdoor for Maintainance of garbage handling, watering for road etc.., as per the direction of the Engineer in Charge (cleaning labours) for cleaning of spilled garbage from garbage transporting vehicles on approach roads to dispose in landfill (Sl No 1 Page No A-52) Common SR 2021-22	Day	2100	486.20	Rupees Four Hundred Eighty Six and Paise Twenty Only
22	Engaging Literate Assistants for Supervision of Maintenance work of MSW handling as per the direction of Engineer in charge, for supervision and Monitoring of the garbage disposal in the land fill, listing of vehicles, cleaning of spilled garbage etc.., (Typist/Data entry operator/Attender/ Junior clerk) (VI Others,Sl No 5,page No A-52)	Day	900	561.22	Rupees Five Hundred Sixty One and Paise Twenty Two Only
23	Construction of Embankment with approved materials deposited at site from roadway cutting and excavation from drain and foundation of other structures graded with desired compaction.	Cum	45160.8	118.65	Rupees One Hundred Eighteen and Paise Sixty Five Only
24	Supplying of premisc/,nuan/Biomass etc., chemical forspraying to control fly menace with all applicable taxes including all lead and lift charges as per the direction of engineer incharges	Ltr	600	3456.00	Rupees Three Thousand Four Hundred Fifty Six Only
25	Supplying of Sugar to mix with the chemical along with the water. For spraying to controle fly menace and all applicable taxes including all lead and lift	kgs	6000	54.00	Rupees Fifty Four Only

	charges as per the direction of engineer incharges				
26	Spraying of premise chemical solution prepared by mixing the Chemical with sugar and water @ the ratio 5ml of chemical for 1 litre of water to control fly menace. Spraying Labours - 3 Nos	Nos	450	594.00	Rupees Five Hundred Ninety Four Only
27	Supplying preparation and spraying of lemon grass to reduce foul labors and controlin pets including cost of materials and labours for preparation spraying supervision HOM on water tanker fuel charges and crew charges loading unloading transportation labours charges incindenal charges etc... complete and with all lead and lift loading and unloding as per the direction of engineer in charge of work	Ltr	570000	16.20	Rupees Sixteen and Paise Twenty Only
28	Procuring of spraying machines to spray above solutions including all lead and fil1 charges as per the direction of engineer incharge	Nos	14	2430.00	Rupees Two Thousand Four Hundred Thirty Only
29	Supplying ol pyetrum / king fog ctc..,(contains detamethrine 1.25%l by thermal fogging to control mosquito & menace including all lead and lift charges as per the direction of engineer incharges	set	900	3996.00	Rupees Three Thousand Nine Hundred Ninety Six Only
30	Supply mixing of diesel with chemical in required ratio with diesel and petrol in the fogging machine -10 litre/day including all lead and lift charges as per the direction of engineer incharge	Ltr	5250	97.20	Rupees Ninety Seven and Paise Twenty Only
31	Labour for fogging in the quarry site and surrounding villages on the vehicle including fogging equipment charges vehicle hire charges and othcr incidental charges with all lead and lifts.	nos	1350	594.00	Rupees Five Hundred Ninety Four Only
32	Earth work excavation by manual means for drains,canals, waste weir, draft, approach channels, key trenches, foundation of bridges and such simillar works in all kinds of soils , as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter, excavated surface leveled and sides neatly dressed disposing off the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools & other appurtenaces required to complete the work.	Cum	828	195.30	Rupees One Hundred Ninety Five and Paise Thirty Only
33	Earth work in surface excavation by mechanical means for lowering & leveling	cum	2760	68.25	Rupees Sixty Eight and Paise

	the ground for all works other than foundation in all kinds of soils & upto depth not exceeding 300mm as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, removal of stumps and other deleterious matter including dressing of excavated surfaces, disposing off or levelling the excavated earth or sorting & stacking the selected earth for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage of machinery & other appurtenances required to complete the work.				Twenty Five Only
34	Construction of Granular Sub-Base of required grading as per design mixing in a mechanical mix plant at OMC, carriage of mixed Material to work site, spreading in uniform layers with motor grader on prepared surface and compacting with vibratory power roller to achieve the desired density, complete as per clause 401. For Grading -V Material	Cum	1380	2464.35	Rupees Two Thousand Four Hundred Sixty Four and Paise Thirty Five Only
35	Construction of dry lean cement concrete Sub- base over a prepared sub-grade with coarse and fine aggregate conforming to IS: 383, the size of coarse aggregate not exceeding 25 mm, aggregate cement ratio not to exceed 15:1, aggregate gradation after blending to be as per table 600-1, cement content not to be less than 150 kg/ m3, optimum moisture content to be determined during trial length construction, concrete strength not to be less than 10 Mpa at 7 days, mixed in a batching plant, transported to site, laid with a paver with electronic sensor, compacting with 8-10 t vibratory roller, finishing and curing.	Cum	1293.75	4226.25	Rupees Four Thousand Two Hundred Twenty Six and Paise Twenty Five Only
36	Providing and constructing un-reinforced plain cement concrete pavement, thickness as per design, over a prepared sub base, with 43 grade cement or any other type as per Clause 1501.2.2 M30 (Grade), coarse and fine aggregates conforming to IS:383, maximum size of coarse aggregate not exceeding 25 mm, mixed in a concrete mixer of not less than 0.2 cum capacity and appropriate weigh batcher using approved mix design, laid in approved fixed side formwork (steel channel, laying and fixing of 125 micron thick polythene film, wedges, steel plates including levelling the formwork as per drawing), spreading the concrete with	cum	1293.75	6837.60	Rupees Six Thousand Eight Hundred Thirty Seven and Paise Sixty Only

	shovels, rakes, compacted using needle, screed and plate vibrators and finished in continuous operation including construction joints, , primer, sealant , curing of concrete slabs for 14-days, and water finishing to lines and grade as per drawing and technical specification clause 1501 with all lead, lifts, loading & unloading charges, cost and conveyance of all materials, labour, equipments etc., complete. as per the directions of the Engineer-in-charge of the work.				
37	Earth work excavation for Foundation by mechanical means for all works & depth upto 3 m, as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, including dressing of excavated surfaces, disposing off or levelling the excavated earth or sorting & stacking the selected earth for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage of machinery & other appurtenaces required to complete the work-In all kinds of soils Depth upto 3 m	Cum	550.62	76.65	Rupees Seventy Six and Paise Sixty Five Only
38	Earth work excavation by manual means for drains,canals, waste weir draft, approach channels, key trench, foundation of Bridges and such similar works, as per drawing and technical specifications, including setting out, shoring, strutting, barricading, caution lights, excavated surface leveled and sides neatly dressed disposing off or leveling the excavated stuff or sorting & stacking the selected stuff for reuse in a radius of 50 m and lift upto 1.5 m including cost of labour, tools, usage & other appurtenances required to complete the work Depth exceeding 1.5m, but not exceeding 3 m	cum	550.62	358.05	Rupees Three Hundred Fifty Eight and Paise Five Only
39	Providing and fixing 25mm diameter steel anchor dowel in hard rock including drilling hole of 32 mm diameter up to 0.75 mtrs depth, placing the dowel in position and effectively grouting the hole with CM 1:1 proportion etc. complete.	Each	912.00	1312.50	Rupees One Thousand Three Hundred Twelve and Paise Fifty Only
40	Providing and laying in position plain cement concrete for levelling course for all works in foundation. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed, laid in layers not exceeding 150 mm thickness, well compacted using plate vibrators,	Cum	55.06	6222.30	Rupees Six Thousand Two Hundred Twenty Two and Paise Thirty Only

	including all lead & lifts, cost of all materials of quality, labour, Usage charges of machineries, curing, and all the other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork shall be paid separately)Mix 1:3:6 (M10) Using 20 mm nominal size graded crushed coarse aggregates				
41	Providing Coursed rubble masonry (first sort) with hard stone in foundation and plinth with Cement mortar 1:6 (1 cement : 6 coarse sand)	Cum	214.04	5820.15	Rupees Five Thousand Eight Hundred Twenty and Paise Fifteen Only
42	Providing ruled pointing to cursed stone masonry with lime mortar 1:3, 20mm deep, after raking joints to depth of 20mm nicely lining, including cost all materials, labour, usage charges of machinery, curing complete as pre specification	Cum	407.70	249.90	Rupees Two Hundred Forty Nine and Paise Ninety Only
43	Providing and laying in position Reinforced cement concrete for all Sub structures of building, Irrigation works, Sub structure works of bridges, Drain works & other parallel works from 0.50m to 3.50 m height. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed with super plasticisers, laid in layers, well compacted using needle vibrators, providing weep holes wherever necesary, including all lead & lifts, cost of all materials of quality, confirming to the requirements of relevant IS codes, labour, Usage charges of machinery, curing and all other appurtenances required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork to be paid separately) Mix 1:2:4 (M15) Using 20 mm nominal size graded crushed coarse aggregates	Cum	15.29	6174.00	Rupees Six Thousand One Hundred Seventy Four Only
44	Providing and laying in position Reinforced cement concrete for all Foundation works. The granite/trap/basalt crushed graded coarse aggregates and fine aggregates as per relevant IS Codes machine mixed with super plasticizers laid in finished layers, well compacted using needle vibrators, including all lead & lifts, cost of all materials, quality confirming to the requirements of relevant IS codes , labour, Usage charges of machinery, curing and all the other appurtenances	Cum	223.33	7238.57	Rupees Seven Thousand Two Hundred Thirty Eight and Paise Fifty Seven Only

	required to complete the work as per technical specifications. (The cost of steel reinforcement & formwork to be paid separately) 2.2.1.1 M20 Design Mix Using 20 mm nominal size graded crushed coarse aggregates				
45	Supplying, Fitting and Placing TMT Fe 500 & above Reinforcement in Foundation / Substructure / Superstructure complete as per Drawing and Technical Specifications.	Tonnes	24.57	84311.85	Rupees Eighty Four Thousand Three Hundred Eleven and Paise Eighty Five Only
46	Providing and fixing Steel work in built up tubular (round, square or rectangular hollow tubes etc.) trusses etc., including cutting, hoisting, fixing in position and applying a priming coat of approved steel primer, including welding and bolted with special shaped washers etc. complete. Hot finished seamless type tubes including cost of materials, labour, usage charges of machinery complete as per specifications and as per directions of the Engineer-in-Charge.	kg	69562.44	142.80	Rupees One Hundred Forty Two and Paise Eighty Only
47	Providing and fixing precoated galvanised iron profile sheets (size, shape and pitch of corrugation as approved by Engineer-in-charge) 0.50 mm (+ 0.05 %) total coated thickness with zinc coating 120 grams per m2 as per IS: 277, in 240 mpa steel grade, 5-7 microns epoxy primer on both side of the sheet and polyester top coat 15-18 microns. Sheet should have protective guard film of 25 microns minimum to avoid scratches during transportation and should be supplied in single length upto 12 m or as desired by Engineer-in-charge. The sheet shall be fixed using self drilling/self tapping screws of size (5.5x 55 mm) with EPDM seal, complete upto any pitch in horizontal/ vertical or curved surfaces, excluding the cost of purlins, rafters and trusses and including cutting to size and shape wherever required.		2527.74	583.80	Rupees Five Hundred Eighty Three and Paise Eighty Only
48	Supply of 2.0 Mega Pixel Hikvision or reputed Brand PTZ Cameras which operates at day and night and the viewing distance is about 150 meters. (Data Rate Approved)	Each	6.00	93885.00	Rupees Ninety Three Thousand Eight Hundred Eighty Five Only
49	Bracket (Corner Mount / Pole Mount / Wall Mount) for mounting the PTZ Camera. (Data Rate Approved)	Each	6.00	4267.00	Rupees Four Thousand Two Hundred Sixty Seven Only
50	Outdoor 50 meter IP cameras 4.0 Mega Pixel with IR & Mounting Bracket (with	Each	18.00	21160.00	Rupees Twenty One Thousand

	IR for day and night vision and can provide a viewing distance of 50 meters).(Data Rate Approved)				One Hundred Sixty Only
51	Bracket and weather proof installation kit for 50 meter IP Camera. (Data Rate Approved)	Each	18.00	1545.00	Rupees One Thousand Five Hundred Forty Five Only
52	32 Channel NVR DS 7732 NI-I4 (with 4 Sata option) the control box and recording device to connect upto 32 devices, can be cascaded to provide additional cameras. (Data Rate Approved)	Each	1.00	117218.00	Rupees One Lakh Seventeen Thousand Two Hundred Eighteen Only
53	32 Channel NVR DS 9632 NI -I8 (with 8 Sata option) the control box and recording device to connect upto 32 devices, can be cascaded to provide additional cameras. (Data Rate Approved)	Each	1.00	138455.00	Rupees One Lakh Thirty Eight Thousand Four Hundred Fifty Five Only
54	Supply of 4 TB Hard Disk for storage – Seagate / WDR or reputed Brands. (Data Rate Approved)	Each	6.00	22850.00	Rupees Twenty Two Thousand Eight Hundred Fifty Only
55	Supply of suitable Poles for Installation of Cameras with all required Civil Works. (Data Rate Approved)	Each	6.00	14175.00	Rupees Fourteen Thousand One Hundred Seventy Five Only
56	A Suitable sheet metal control panel to house site Equipment (Weather proof). The Power supply and the Ethernet connectivity adaptor is stored in this Box. (Data Rate Approved)	Each	6.00	1489.00	Rupees One Thousand Four Hundred Eighty Nine Only
57	Supply, Installation,Testing and commisioning of Rack mounted 12 volts DC 4 amps, 8 channel CCTV camera power supply unit with over voltage short circiut and surge protection suitable to operate on 230 volt, 50hzs AC supply (GEM-I-5116877-73426075975)	Each	6.00	1261.64	Rupees One Thousand Two Hundred Sixty One and Paise Sixty Four Only
58	Supply, Installation,Testing and commisioning of Rack mounted Four Channel Power Over Ethernet (POE) Ethernet network unmanaged switch made out of Alluminium body confirming of IP66 weather proofing at -10 degree to +50 centigrade tempeature along with necessary fixing materials etc complete (CP-PLUS make CP-TNW-HP4H1-6 OR Equivelent (GEM-I-5116877-74090358552)	Each	6.00	5610.73	Rupees Five Thousand Six Hundred Ten and Paise Seventy Three Only
59	Supply, Installation,Testing and commisioning of Rack mounted Fiber optic media converter along with necessary fixing materials etc complete (D-Link model 855S-15i OR Equivelent) (GEM-I-5116877-3642852680)	Each	6.00	4561.00	Rupees Four Thousand Five Hundred Sixty One Only

60	Supply of 9U Racks (Data Rate Approved)	Each	2.00	6800.00	Rupees Six Thousand Eight Hundred Only
61	Supply & Laying of Network and Power Cables from Camera to the Control Box (Data Rate Approved)	EACH/MTR	540.00	123.00	Rupees One Hundred Twenty Three Only
62	Video Manager Application Software for Display and Management of Camera on Video Display (Data Rate Approved)	Each	3.00	20000.00	Rupees Twenty Thousand Only
63	Installation, Erection & Commissioning Charges of Cameras (Data Rate Approved)	Each	24.00	4050.00	Rupees Four Thousand Fifty Only
64	Providing, installation, testing & commissioning of 12 Volts, 100AH Tubular Batteries with 2KVA UPS of reputed brands (Data Rate Approved)	Each	2.00	35250.00	Rupees Thirty Five Thousand Two Hundred Fifty Only
65	Supply of and Fixing of 42/43 inch Full HD TV for Monitoring and Viewing (Samsung/LG/Philips/Videocon)(Data Rate Approved)	Each	1.00	76990.00	Rupees Seventy Six Thousand Nine Hundred Ninety Only
66	Supply, Installation,Testing and commisioning of Desktop computer Intel i5 processor, 8GB DDR4 RAM,Radeon 430, 2GB CPU 3.5" 1TB HDD 21.5" LED monitor with Window 10 (64bit) operating system of repute make suitable to operate on 230 volts, 50HZs AC Supply (GEM-I-5116877-61808023341)	Each	2.00	89676.32	Rupees Eighty Nine Thousand Six Hundred Seventy Six and Paise Thirty Two Only
67	Supply and fixing of SC to SC Fiber optic patch cord 3mtr Length (GEM-I-5116877-36000691868)	Each	25.00	350.85	Rupees Three Hundred Fifty and Paise Eighty Five Only
68	Supply and Drawing 6F Armoured Opticical Fiber Cable in Existing pipe,Duct using necessary clamps bolts etc complete (GEM-I-5116877-70580514194)	EACH/MTR	540.00	69.07	Rupees Sixty Nine and Paise Seven Only
69	Supply and fixing of 24F optic fiber cable splice closure for overhead transmission using necessary clamps bolts etc complete(GEM-I-5116877-33009245291)	Each	3.00	1133.23	Rupees One Thousand One Hundred Thirty Three and Paise Twenty Three Only
70	Wiring for lighting/power circuit using one of FRLS PVC insulated 1100V grade, multistrand Copper with low conductor resistance single core wire in open or concealed system of wiring with specified IS-694:1990 & confirming to GTP of GROUP -A.	RMT	120.00	87.00	Rupees Eighty Seven Only
71	Supplying and fixing of modular switch/ Socket/stepped electronic fan regulator/ dimmer/telephone socket etc on existing modular switch plate as per IS 3854 and IS 1293 GROUP A	No	6.00	105.00	Rupees One Hundred Five Only

72	RJ45/ I.O. outlet.	No	6.00	200.85	Rupees Two Hundred and Paise Eighty Five Only
73	Supplying and fixing regular MCB distribution boards on wall / wood board / flush mounting using required clamps, bolts, nuts etc., with provision for fixing suitable type capacity MCB's single phase / 3 phase / single door with powder coated painting. Made out of 14 SWG MS enclosure.II - Double Door	No	6.00	2067.00	Rupees Two Thousand Sixty Seven Only
74	Supplying and drawing UTP-CAT 6E LAN cable.	per MTR	150.00	29.00	Rupees Twenty Nine Only
75	Supplying and installation of RFID Reader with ABS casing material of operating frequency 860 to 960 MH2 with wifi connectivity of minimum so tags per second capacity with max read distance of 20mtrs an ISO-18000-6B,6C complience etc As per specification the directing engineer incharge. Gen portal product ID: 5116877-29423013526	Each	2.00	8200.00	Rupees Eight Thousand Two Hundred Only
76	Supplying and installation of Boom Barrier of operating time is not more than 1.4 seconds with an automatic openable & closable boom. Including tansportation, intallation. As per specification the directing engineer incharge. Gen portal product ID: 5116877-1557082429	Each	2.00	180000.00	Rupees One Lakh Eighty Thousand Only
77	Supplying and installation of Anchor containerised office unit of size 6100mm X 2440mm X2590mm by W shaped pre profiled steel section made from 0.63mm GI steel sheet ready use with necessary doors,windows, and ventilation and required sanitary and electrical fittings. As per specification the directing engineer incharge. Gen portal product ID: 5116877-4174351675	Each	3.00	399000.00	Rupees Three Lakh Ninety Nine Thousand Only
78	Supplying and installation Weigh Bridge of 100tonn capacity with foundation and structural members to support Weigh bridge supervision Technical specificationand Drawings by installation Team/Agency including the cost of all transportation,installation Handling and commissioning	Each	2.00	1490000.00	Rupees Fourteen Lakh Ninety Thousand Only

SECTION 10: FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT

To: ..... *[Name of Employer]*
…… *[address of Employer]*

WHEREAS …….. *[Name and address of Contractor]* (Hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. ……. dated: …… to execute ……..*[name of Contract and brief description of Works]* (hereinafter called "the Contract");

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the Contractor, up to a total of Rs. ……. *[Amount of guarantee]* [13]_RupEEs……*[in words]*, and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of …… *[amount of guarantee]*[14] as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be performed there under or of any of the Contract documents which may be made between you and the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 30 days from the date of expiry of the Defects Liability Period.

Signature and seal of the guarantor _____
Name of Bank _____
Address _____
Date _____

[13] An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the Contract

[14] An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in the Contract